Product Roadmap: RAG-Diary

> The delivery plan, split into releases with MoSCoW priorities and milestones, so the direction from the first release to the next is visible.

> Thai version: ROADMAP.md

1. Document control

Item	Detail
Document	Product Roadmap
Version	1.0
Prepared	15 October 2026
Author	Business Analyst / System Analyst (project owner)
Status	Reviewed, round 1 (25 October 2026)
Related documents	SRS, RISK-REGISTER, ADR, CHANGE-REQUEST-LOG

2. Purpose and scope

This document answers one question: where are we now, and where do we go next? It shows the current state, the release plan and the priorities.

Scope: current state, release plan, priorities and milestones. Out of scope: item-by-item change records (those are in CHANGE-REQUEST-LOG).

3. Current state

The MVP (v1.0) covers all 15 functional requirements, FR-01 to FR-15: authentication, entry management, semantic search, question and answer, summaries and image generation, export and deletion, and per-user data isolation. It is deployed on Vercel, both the frontend (rag-diary-app.vercel.app) and the API (rag-diary-api.vercel.app), with automatic session renewal when the access token expires.

4. Release plan

4.1 v1.0 MVP (FR-01 to FR-15 complete)

Item	Requirements
Authentication: register, log in, log out	FR-01, FR-02, FR-03
Create, read, edit and delete entries	FR-04, FR-06, FR-07, FR-08
Automatic semantic indexing	FR-05
Semantic search and question answering	FR-09, FR-10
Mood summary and image generation	FR-11, FR-12
Export and delete all data	FR-13, FR-14
Per-user isolation with RLS	FR-15

4.2 v1.1 Hardening

Item	Source
Per-user rate limiting	R-02 (done: search 60, chat 20, summarize 20, imagine 5, notes 60 per minute; active since 12 Nov 2026)
Move the token into httpOnly cookies	R-01, ADR-10 (done: httpOnly plus a same-origin proxy through /api, with an Origin check for CSRF)
Validate the summary endpoint schema	R-03 (done in v1.0)
Return only the needed columns in the entry list	R-08 (done in v1.0)
Dedicated endpoints for export and delete-all	Noted in RTM (done: GET /export and DELETE /data)
Add an automated test suite and basic CI	R-09 (done: 22 unit tests and GitHub Actions)

4.3 v1.2 Experience

Item	Source
Support several tags per entry	The single-tag limit in DATA-MODEL
Enable the favourites screen	A screen that is still a stub in v1.0
Timeline overview and mood trends	An extension of FR-11
Tune the search threshold from user feedback	R-07 (done: default lowered from 0.7 to 0.6 after testing 10 queries, 10 of 10 returned results)

5. MoSCoW priorities

Level	Items
Must	FR-01 to FR-06, FR-08, FR-09, FR-13, FR-14 and FR-15 of v1.0 (matching the Must level in the SRS)
Should	FR-07, FR-10, FR-11 of v1.0, and the v1.1 hardening work: rate limiting, the token move, schema validation, the test suite
Could	FR-12 of v1.0, and the v1.2 experience work: multiple tags, favourites, timeline summary
Won't (this round)	A separate mobile app, team collaboration

6. Milestones

ID	Milestone	Outcome
M1	Analysis and design complete	The document set D-00 to D-24
M2	MVP working	v1.0 covering FR-01 to FR-15
M3	Hardened	v1.1 security and testing work
M4	Accepted	UAT signed off
M5	Experience improved	v1.2 usability work

7. Assumptions and constraints

The AI provider moved to Google Gemini (free tier) in the first release. The team is still small, and data stays under a few thousand entries per user, which is why pgvector remains sufficient.

8. References

Document	Relationship
SRS	The requirements the release plan references
RISK-REGISTER	The origin of the v1.1 items
ADR	The reasoning behind the v1.1 approach
CHANGE-REQUEST-LOG	The changes that happened along the way